
Weekly Construction Update 
Apr 20 – 24, 2015 

What’s New this Week 
 

  

 Looking Ahead - Interior 
• As mechanical system installation is completed, walls will start being 

framed on the East Wing’s first and second floors. 
 

Looking Ahead - Exterior 
• Scaffolding will be erected all the way around drum of the Capitol dome 

over the next four weeks. 

• South façade: All windows have been removed on south façade except 
areas occupied by tenants. These will be removed after session.  
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“Prosperity,” the charioteer removed from the Quadriga last fall for repairs, 
will be hoisted back into place this week, weather permitting. 
 

• Quadriga level floor: New quarry tile installation complete. 
• All exterior scaffolding has been removed from the west side of 

the Capitol building. 
• Installation of mechanical systems on the East Wing’s third floor 

are winding up. Preparations for wall framing and plastering are 
underway. 

• Architects assessing exterior stone on the Capitol dome for repair 
and restoration needs. 

• Demolition is 98-percent complete on the west end of the 
Capitol’s south façade. Repair and restoration of marble is 65-
percent complete.  

• Demolition is 30-percent complete in the middle of the south 
façade.  

• Fine art at the top levels of the Rotunda is being assessed for 
conservation. 
 

Want to see more photos? Check out 
our flickr page! 

New Website Launched! 
                Check out the new Minnesota State Capitol 
            Restoration  Project!  

mn.gov/admin/capitol-restoration 
 

Wood window frame pieces waiting to be refinished. 

https://www.flickr.com/photos/capitol-restoration/
http://mn.gov/admin/capitol-restoration/
http://mn.gov/admin/capitol-restoration/
http://mn.gov/admin/capitol-restoration/
http://mn.gov/admin/capitol-restoration/
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The top of this scroll was sanded 
and cleaned or “redressed.”  The 
bottom was severely deteriorated 
and replaced with a new piece of 
carved marble. 

Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

[     See more photos!] 

Questions or 
Comments? 

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Before After 

https://www.flickr.com/photos/capitol-restoration/
mailto:curtis.yoakum@state.mn.us
mailto:cathy.klima@state.mn.us
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/preservation-commission/
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Please plan for extra time to get to your destination(s) during this 
historic restoration project.   

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
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Looking up into the spiderweb of scaffolding in the Rotunda. 
 

Channels are cut into the brick wall on third floor to make room for electrical 
conduit.  
 

http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/

